FORAM DPW-CLA 2/05 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Warks
MONTHLY ESTIMATE
FOR THE MONTH OF March
Date; March 31, 2015
CONTRACTOR: Elite Pacific Construction, Inc.
ADDRESS: 46-174 Kahuhipa Street, suite B2 Contract No, 62736 _[v"]/
City, State ZIP; Kaneohe, Hl 96744 DAGS Job No. 12-20-2671

PROJECTTITLE: Halawa Vector Control Facility Office Space and Accessibility Improvements
CONTRACT

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS

(s PROJECT SCHEDULE

Basic Contract Amount $ 1,879,000.00 ~ |oue moNTHLY:

[ A DALY REPORT / [ PAYROLL AFFIDAVI

MONTHLY ESTIMATE CHECKLIST Vf TRACT NUMBER
»T PROJECT NAME AND LOCATION ALL SIGNATURES
| AS NEED - WASTE REDUCTION PRDGRESS REPORT

CHANGE ORDERS EC

Total % 83,897.00 ~ [ 1 AIR CONDITION ACCEPTANCE [ ]PAINT ACCEPTANCE
Adjusted Contract Amount 5 1,962,897.00 ~

WORK ACCOMPLISHED Basic Gontract Change Order Total
Completed to Date 56.04% $§ 1,056,340.00 <~ 4185% $ 3511400 < §  1,091,454.00 -
Retained REDUCED [ ]} % 81,476.00 < $ 4,316.00~ 3 85,792.00 ~
Amount Subject to Payment $ 974,864.00 7 $ 3079800~ $ 1,005,662.00~
Payments to Date $ 714,916.00 $ 8,611.00 -~ § 723,527.00 -
Payments Now Due 3 259,948.00 $ 22,187.00 - | § 282,135.00 |—
Payment No. FINAL[ ] 4 —

Remarks: For proj lready Acceptad andior
Comploted, dalats § Of Contract Time and FOR OFFICE USE ONLY 2. I certity that the above bl 1 comect, just, that payment has nol been received, and all
add.. payroll aMdavits have been submitted, are current, or proper deductive exclusions have
[ ]Project Acceptance Date been made 1o this reuest; and lanst BO% of our workforca resides in Hawail [L}#s a

I [ ]Project Completion Date preferred contractor, | have submitted all apprenticeship approval forms.

1 Computed and Checked by

’\APH 13 205

APR 13 0m - Elite Pacific Constuction, Inc.

Name of Contracior

N
&

in Barlongo/ Project Manager

5 Approved Brangh lnr Duwy Engmr Daw By signalurs | Tdle Daiw

m.%%;?"ﬂlmwmmwmm;;n::ﬂ;:w

Sain Pubic Works Adminstraior




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Manth of: March

Page

4 of 8

CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62736
PROJECT TITLE: Halawa Vector Control Facility Office Space and Access DAGS Job No.: 12-20-2671
[ ]
w
< LICENSE BASIC CONTRACT
=] 1M INT: TO! TRADE NOQ. AMOUNT|
|Elite Pacific Construction, Inc]General Contractor ABC-25418 $604.860| A/
SuB-
CONTRACT]
LICENSE -CONT P RETN AMOUNT|
| |SUBCONTRACTOR TRADE NO. AMOUNT| TQ DATE| CMPL %) BRETAINED
Acal Specialty Centracting  |Roofing C-24089 $15.506 0.00% 10% $0
Ali Flooring, Inc. Flooring C-2515 $40,000 0.00% 10% $0
Aloha Steel Corp. Iranwork C-18893 $6,000 $3.000] 50.00% 10% 3300
Concrete Coring Company  |Concrete AC-22970 $15.754 0.00% 10% $0
Demo 808 Demolition lec-22075 324 473 $24.473} 100.00% 10% 52,447
Eagle Interior, Inc Drywall C-24126 31458958 $94.855] 63.68% 10% $9,485
Fischer Tile Marble Ceramic Tile C-22523 $23,600 0.00% 10% S0
Globo Glass, Inc. Glazier CT-32319 $39.531 0.00% 10% $0
Harry Asato Painting. Inc. Pavement Palnting C-3814 $2.483 0.00%]) 10% $0
Honolulu Plumbing Co.. Ltd. [Piumbing C-188 383,300 $59.010] 70.84% 10% $5.901
Instaliation Services, Inc. Carpenter C-18941 32.000 3.00% 10% $0
K_s,c Construction Finish Painting BC-2G795 $80,000 0.00% 10% 30
KWL Services, Inc Ironwork C-12677 $55,660 $55,660] 100 00% 10% $5.566|
Narito Sheet Metal & Mech |Shaat Metal C-29170 $341,300 S‘IO;;QO 30.00% 10% S1D.2§|
Paul's Electrical [Etectrical ABC-26840 $215700 | $102.334] 47.44%| 10% $10,233
_O_ualily General, Inc Masonry ABC-13362 $176,755 $131.502| 74.40% 10% $13,150
Royal Palm Landscaping Landscaping ABC-14300 $2,500 0.00% 10% 30
Structural Pest Control Pest Conirol PC-489 $620 0.00% 10% $0
Total Retained from Subs 31,274,140 SS?SE# $57,321|8

79.000 51.056.340

|_[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $81,476]

I cerlify that the above retentions are correct for this request.

Elite Pacific Construciton, Inc.

Name of Contractor

Echunrn

Edwin Barlongo. Project Manater

By Signature

NOTE

Colurmnar totals shall be equal in dollar value to that on

the Monthiy Estimate Sheat

Date

CheghadiVertiied by:

Initial - Project Inspactor ornginess-



DPW.-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March Page 6 of B
CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62736
PROJECT TITLE: Halawa Vector Control Facility Office Space and Acces DAGS Job No.: 12-20-2671
a CHANGE|
@ ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |[TRADE NO. AMOUNT| TO DATE| CMPL %) RETAINED]
Elite Pacific Construction, Inc|General Contractor ABC-25418 $35 2214 $3234] 918% 5% $161JA
CHANGE
ORDER SUB
LICENSE COMPL. %! RETN AMOUNT,
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %) RETAINEDL
Honolulu Plumbing Co., Ltd  |Plumbing C-188 55 181 $4.663] 90.00% 10% $466
Paul's Electrical Eleclrical ABC-26840 $39.880 $33.898] 8500% 10% $3,389
Quality General, Inc. Masonry ABC-13362 $3.000 $3.000] 100.00% 10% $300
KSC Construction Finish Painting BC-29795 5615 0.00%] 10% 30
#DIVI! 10% 30
#DIVID! 10% S0
#DHV/0! 10% $0/
HOWI0! 10% 50
#DIVIOY 10% $0
#DIVID! 10% $0
#DIVIO! 10% $0
H#OIVIO! 10% 30
HDIVIO! 10% $0
#DIVIO! 10% 30
#DIVIO! 10% 30
#DIVIO! 10% $0
#DIVIO 10% $0
#DIVIO 10% 50
Tolal Retained from Subs 548,676 $41.561 $4,155|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $4,316]

| certify that the above retentions are correct for this request.

CheckediVeriflied by

Elite Pacific Construction, Inc.

—

MName of Centraclor |~

Init: jact Inspector or Enginear
,;9‘ / éj %5 BL-Prgject Insp g

rd

By Signature Date’

NOTE:
Columnar lotals shall be equal in dolar value to that on
tha Monthly Estimate Sheat



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 4

BILLING MONTH: March-15

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECY TITLE: HALAWA VECTOR CONTROL FACILITY - OFFICE SPACE AND
ACCESSIBILITY IMPROVEMENTS

DAGS JOB NO.: 1 2-20-2671 CONTRACT NO.: 62736
CONTRACTOR: ELITE PACIFIC CONSTRUCTION INC.

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1,2
Suffix Eund Symbol Amount Earned Retainage Amount Due
ol Bll-4i1zM $289641.00 $29,69300 $259948.00
Totals: $289,641.00 $29,693.00 $259,948.00
Change Order Payment Suffix: 3, 4
Suffix Fund Symbo| Amount Earned Retainage unt Du
05 B11-412M $25,727.00 $3,540.00 $22,187.00
Totals: $25,727.00 $3,540.00 $22,187.00
Grand Total: $315,368.00 $33,233.00 $282,135.00

Mogd Gpatte- 4142015

(This Section for Admlnistrative Services Office Use Only)

Vendor Code 29794000

Cost Code 3A1

Voucher Na. Al UQ’N 9‘4
Verified By (™ aR 17 200



